

1 BILL NO. S-83-06-31

2 SPECIAL ORDINANCE NO. S-125-83

3 AN ORDINANCE approving Change Order
4 #1 and FINAL, Leo Road - Clinton
5 Park Sanitary Sewer, Res. 377-82,
6 with Scheidleman Excavating, Inc.,
7 in connection with the Board of
8 Public Works.

9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:


11 SECTION 1. That Change Order No. 1 and FINAL, Leo Road -
12 Clinton Park Sanitary Sewer, Res. 377-82, with Scheidleman Ex-
13 cavating, Inc., in connection with the Board of Public Works for:

14 a close out change order to adjust the esti-
15 mated quantities in the contract unit price
16 to agree with actual quantities installed
17 under this project;


18 involving a total cost of One Thousand Seven Hundred Forty-Eight
19 and 90/100 Dollars (\$1,748.90).

20 SECTION 2. Prior approval was received from Council
21 with respect to this Change Order and FINAL on June 21, 1983. Two
22 (2) copies of the Change Order and FINAL attached hereto are on
23 file with the City Clerk, and are available for public inspection.

24 SECTION 3. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27 
Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 
31 Bruce O. Boxberger, City Attorney
32

Read the first time in full and on motion by Scruggs, seconded by GiaQuinta, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 6-28-83

Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by GiaQuinta, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 7-12-83

Sandra E. Kennedy
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~)

(~~APPROPRIATION~~) ORDINANCE (RESOLUTION) NO. 1-125-82

on the 12th day of July, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy
CITY CLERK

Ray A. Ebert
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of July, 1983, at the hour of 10:00 o'clock PM, E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 14th day of July, 1983, at the hour of 1 o'clock PM, E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

Change Order No. 1

Resolution No. 377-80

Board Order No. 170-82

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: ITEM 1 & 2: Actual pipe measurements
ITEM 7: Due to the type of sewage to be transmitted through this project sewer this
department required vitrified clay pipe to prevent "break-ins" of the V.C.P.
thereby weakening it. This department recommends that 6" tee's be placed for all
properties, both occupied and vacant. ITEM 9: Unstable ground conditions caused
the trench to widen making it necessary to cut back the existing pavement to attain
support for new asphalt pavement.

2. Will proposed change alter size of the project? Yes X No
If yes, explain

In cost only.

3. Affect on operation and maintenance cost of this project:
Additional 10 tee's will make it unnecessary in future to cut sewer main to install
tee's. Adequately supported new asphalt pavement will help insure pavement will
not settle unequally.

William M. Shiner 3 Jun 1983
Project Engineer

CHANGE ORDER

Change Order No. 1 and Final
Project No. _____
Name of Project: LEO ROAD - CLINTON PARK SANITARY SEWER

Resolution No. 377-82
Board Order No. 170-82
Date: 6 June 1983

To: Scheidleman Excavating, Inc.
(Contractor)

73-61-31
4/8/83

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	41.2 LF	12" Clay Pipe (ASYM C-700)	20.60	\$848.72	
2	6 LF	(ANSI/ANWA 12" Ductile Iron Pipe CISI/A21.51)	30.31	181.86	
7	119 SY	8" Deep Asphalt Replacement (Streets)	19.42		\$2310.98
9	10 EA.	6" "T" or "WYE" Taps	46.85		468.50
3,4,5, 6,8 & 10	Bid	As Bid			
Total Decrease				1030.58	
Total Increase					2779.48
Net (Decrease) (Increase)					1748.90

The sum of \$ 1748.90 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>86,192.83</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>86,192.83</u>
New Contract Price including this Change Order	\$ <u>87,941.73</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by ZERO calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Eugene Embury Chief Engineer Date June 6, 1983

Accepted by: Phil Scheidleman Contractor Date 6/6/83

Approved by: Philip R. Bolter City Engineer Date 6/7/83

Approved by: Richard A. Bolter Owner Date 6/8/83

Attested by: Sharon J. Helmsing Clerk Date 6/8/83

BILL NO. S-83-06-31

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order #1 and FINAL, Leo Road -

Clinton Park Sanitary Sewer, Res. 377-82, with Scheidleman

Excavating, Inc., in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN

SAMUEL J. TALARICO, VICE CHAIRMAN

DONALD J. SCHMIDT

MARK E. GIAQUINTA

PAUL M. BURNS

Victure Scruggs

Samuel J. Talarico

DJ Schmidt

Mark E. Giaquinta

Paul M. Burns

Concurred on 7/12/83

Sandra

E. Kennedy

TITLE OF ORDINANCE Change Order #1 and FINAL, Res. 377-82, Leo Road - Clinton Park San.DEPARTMENT REQUESTING ORDINANCE Board of Public Works1-83-06-21

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project. Contractor is Scheidleman Excavating, Inc.

PRIOR APPROVAL RECEIVED 6/21/83

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$1,748.90

ASSIGNED TO COMMITTEE _____